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Security/(509) 376-4015
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West side of Interim Storage Area - 01/05/09

Similar view two days later – 01/07/09
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Overview

This section addresses Project Baseline Summary (PBS) RL-0020, Safeguards and Security (SAS).
NOTE:  Unless otherwise noted, all information contained herein is as of the end of December 2008.

Notable Accomplishments

• Awarded Slightly Irradiated Fuel (SIF) project’s fixed price contracts for 2721-E and 2701-HV 
modifications and initiated field work.

• Issued Outside Storage Unit Statement of Work for fixed price bids.

• Issued a Desk Instruction on performing Human Performance Improvement-based investigations and 
reviews of events, incidents and near-misses as applicable to all SAS operations.

• Issued HNF-PRO-39465, “Implementation of the International Atomic Energy Agency Additional 
Protocol.”

• SAS Non-Patrol employees reach 1 million hours without a Days Away From Work case.

• Implemented Personal Identity Verification (PIV) on schedule.
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Schedule/Cost Performance ($M)

FYTD Schedule Performance (-$0.5M/-3.1%): The schedule variance is within reporting parameters; 
no variance explanation required. 

FYTD Cost Performance (+$1.1M/+6.9%): The cost variance is within reporting parameters; 
no variance explanation required. 
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Current Period (Month) $6.4 $6.0 $5.9 -$0.4 -6.3% $0.1 1.7% $68.1

Fiscal Year to Date $16.1 $15.6 $14.5 -$0.5 -3.1% $1.1 6.9% $68.1

Numbers are rounded to the nearest $0.1M.
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Schedule/Cost Performance ($M), continued
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Monthly BCWS 4.5 5.2 6.4 5.6 5.7 5.6 6.7 5.0 4.8 5.9 4.8 7.8

Monthly BCWP 4.5 5.1 6.0

Monthly ACWP 3.6 5.0 5.9

FYTD BCWS 4.5 9.8 16.1 21.7 27.3 32.9 39.6 44.7 49.5 55.4 60.3 68.1

FYTD BCWP 4.5 9.6 15.6

FYTD ACWP  3.6 8.7 14.6
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Performance Analysis  
FYTD and Monthly ($M)

C: 3

Number Title Type Due Date
Actual 

Date

Forecast 

Date

Status / 

Comments

N/A None due in FY 2009

Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones represent 
significant events in project execution.  DOE Enforceable Agreement milestones were established to provide 
high-level visibility to critical deliverables and specific status on the accomplishment of these key events.  
The FY 2009 Enforceable Agreement milestone information provided herein is based upon the current 
baseline including RL-approved changes.  Changes from month-to-month in both the total number of 
milestones to be completed and in the forecast status of upcoming milestones are the result of Baseline 
Change Requests approved during the reporting period.

Milestone Achievement
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